

% Complete	Task Name	Duration	Start	Finish
100%	Parmalee Gulch Rd. 36" CMP	5 days	Tue 11/12/19	Mon 11/18/19
85%	Buffalo Creek Rd. 0.2 miles W of S Le Masters Rd.	22 days	Tue 11/12/19	Fri 12/13/19
100%	Major Structures Scour Maintenance and Repairs	30 days	Tue 11/19/19	Thu 1/2/20
100%	Upper Bear Creek @ County Line	15 days	Tue 11/19/19	Wed 12/11/19
100%	Upper Bear Creek @ Shady Lane	15 days	Thu 12/12/19	Thu 1/2/20
0%	34788 Forest Estates Rd. 36" CMP	5 days	Thu 1/9/20	Wed 1/15/20
0%	Spread Eagle Mtn. Culvert R&R	12 days	Thu 1/16/20	Fri 1/31/20
0%	Westway Dr. 30" CMP (possible slip line w/ snap-tite)	7 days	Mon 2/3/20	Tue 2/11/20
0%	OS Beaver Ranch Park: Cabin Demo's	10 days	Wed 2/19/20	Tue 3/3/20
0%	South Valley Park - South Trailhead Parking Improvements	30 days	Mon 3/2/20	Fri 4/10/20
0%	Tanforan Circle Reconstruct	45 days	Wed 2/12/20	Tue 4/14/20
0%	CDOT Soda Lakes Property Cleanup (Tentative)	30 days	Mon 4/13/20	Fri 5/22/20
0%	Gray Fox Dr. over Local Drainage at CR-73	30 days	Mon 3/23/20	Fri 5/1/20
0%	S. Twin Spruce Dr. 36" CMP	7 days	Wed 4/15/20	Thu 4/23/20
0%	Oehlmann Park Rd. 42" CMP	7 days	Fri 4/24/20	Mon 5/4/20
0%	W Platte River Rd. 36" CMP 945 feet west of 17730 Foxton Rd.	7 days	Mon 5/4/20	Tue 5/12/20
0%	Camel Heights Rd. 30" CMP	7 days	Tue 5/5/20	Wed 5/13/20
0%	Brook Rd. @ Ridge Rd. 36" CMP	7 days	Wed 5/13/20	Thu 5/21/20
0%	Foxton Rd. over Kennedy Gulch 3 mile S of Running Deer Rd.	20 days	Thu 5/14/20	Wed 6/10/20
0%	Malamute Dr. over North Turkey Creek	30 days	Mon 8/3/20	Fri 9/11/20
0%	Grey Fox Dr. over N Turkey Creek at Grizzly Way	30 days		