

Weekly Schedule



District I - North Shop

DAY / DATE	PROJECT / ACTIVITY	LOCATION	FROM	TO
Monday				
7/4/2022	Division Closed for the			
	Fourth of July Holiday			
Tuesday				
7/5/2022	Sweeping	District 1	Snow Route 2	Snow Route 10
	Patching	Upper Robinson	Upper Robinson	Raptor Point
	Hauling	Genesse Ln.	Genesse Ln.	Genesse Dr.
Wednesday				
7/6/2022	Sweeping	District 1	Snow Route 2	Snow Route 10
	Patch Back	Alkire St. & 52nd Ave.	W 54th Ave.	W 52nd Ave.
	Hauling	Genesse Ln.	Genesse Ln.	Genesse Dr.
Thursday				
7/7/2022	Sweeping	District 1	Snow Route 2	Snow Route 10
	Crack Fill	W 60th Ln.	Dunraven Rd	W 61 Ave.
	Hauling	Genesse Ln.	Genesse Ln.	Genesse Dr.
Friday				
7/8/2022	Division Closed on Friday			

Weekly Schedule



District I - Coal Creek Shop

DAY / DATE	PROJECT / ACTIVITY	LOCATION	FROM
Monday			
7/4/2022	Division Closed for the Fourth of July Holiday	N/A	N/A
Tuesday			
7/5/2022	Ditching/Grading/Hauling	Blue Mtn.	Tall Rock Rd.
	Grading, Potholes	Stanton	Gap Rd.
Wednesday			
7/6/2022	Ditching/Grading/Hauling	Blue Mtn.	Fern Wy.
	Grading, Potholes	Spruce canyon circle	Spruce Canyon Rd.
Thursday			
7/7/2022	Ditching/Grading/Hauling	Blue Mtn.	Fern Wy.
	Grading, Potholes	Spruce canyon circle	Spruce Canyon Rd.
Friday			
7/8/2022	Division Closed on Friday		