

# Weekly Schedule



## District III- Evergreen Shop

DAY / DATE	PROJECT / ACTIVITY	LOCATION	FROM	TO
<b>Monday</b>				
<b>7/4/2022</b>	Division Closed for the			
	Fourth of July Holiday			
<b>Tuesday</b>				
<b>7/5/2022</b>	Grading	Cedar Rd		
	Pothole Patching	HighGrade Rd		
<b>Wednesday</b>				
<b>7/6/2022</b>	Ditching	SnowShoe		
	Pothole Patching	Pleaseant Park Rd		
<b>Thursday</b>				
<b>7/7/2022</b>	Ditching	SnowShoe		
	Pothole Patching	Pleaseant Park Rd		
<b>Friday</b>				
<b>7/8/2022</b>	Division Closed on Friday			

# Weekly Schedule

## District III- Lookout Mountain Shop

DAY / DATE	PROJECT / ACTIVITY	LOCATION	FROM	TO
<b>Monday</b>				
7/4/2022	Division Closed for the Fourth of July Holiday			
<b>Tuesday</b>				
7/5/2022	Pothole Filling	Mount Vernon	Columbine Glenn	Columbine Glenn
<b>Wednesday</b>				
7/6/2022	Pothole Filling	Mount Vernon	Columbine Glenn	Columbine Glenn
<b>Thursday</b>				
7/7/2022	Pothole Filling	Mount Vernon	Columbine Glenn	Columbine Glenn
<b>Friday</b>				
7/8/2022	Division Closed on Friday			

# Weekly Schedule



## District III- Indian Hills Shop

DAY / DATE	PROJECT / ACTIVITY	LOCATION	FROM	TO
<b>Monday</b>				
<b>7/4/2022</b>	Division Closed for the Fourth of July Holiday			
<b>Tuesday</b>				
<b>7/5/2022</b>				
	Graveling	Wagon Wheel	Mariposa	Iowa Gultch
<b>Wednesday</b>				
<b>7/6/2022</b>				
	Graveling	Wagon Wheel	Mariposa	Iowa Gultch
<b>Thursday</b>				
<b>7/7/2022</b>				
	Graveling	Wagon Wheel	Mariposa	Iowa Gultch
<b>Friday</b>				
<b>7/8/2022</b>	Division Closed on Friday			