

JEFFERSON COUNTY

Strategic Planning Timeline (updated May 7, 2021)

 <p>BEGIN ENGAGEMENT</p>	 <p>DEVELOP FRAMEWORK</p>	 <p>STAKEHOLDER ENGAGEMENT</p>	 <p>FINALIZE FRAMEWORK</p>	 <p>PREPARE FOR IMPLEMENTATION</p>	 <p>PROVIDE FINAL DELIVERABLES</p>	 <p>SUPPORT IMPLEMENTATION</p>
<p>Major Activities</p> <ul style="list-style-type: none"> • Interviews with Board of County Commissioners • Project initiation workshop to finalize process, schedule, and charter • Review existing Mission, Vision, Values, Goals, and Priorities 	<p>Major Activities</p> <ul style="list-style-type: none"> • Administer staff survey (open 1/27-2/10) • Facilitate workshops to review survey results and draft strategic framework (2/18) • Meet with County Commissioners (3/3) 	<p>Major Activities</p> <p>Meetings with:</p> <ul style="list-style-type: none"> • Appointed Officials (4/8) • Community (4/15 and 4/28) • External stakeholders (4/15 and 4/28) 	<p>Major Activities</p> <p>Finalize the strategic planning framework</p> <ul style="list-style-type: none"> • Management Team • County Commissioners 	<p>Major Activities</p> <ul style="list-style-type: none"> • Facilitate workshop focusing on Goals and Outcome Measures • Develop specialized implementation templates for Goals and Priorities 	<p>Major Activities</p> <ul style="list-style-type: none"> • Provide comprehensive deliverable and summary document • Finalize deliverables with County leadership 	<p>Major Activities</p> <ul style="list-style-type: none"> • Facilitate staff workshops • Review implementation templates • Strategize approval of the strategic plan
<p>JANUARY 25</p>	<p>FEBRUARY-MARCH</p>	<p>APRIL</p>	<p>MAY</p>	<p>JUNE</p>	<p>JUNE-JULY</p>	<p>JULY-AUGUST</p>